MIAMIDADE

Memorandum

Date: July 11, 2007
’ OE
To: Honorable Chairperson Natacha Seijas enda ltem No,
and Members, Governmental Operations and Environment
Commyj

From: Geg . urw

County Manager

Subject:  Storm Drain Cleaning Report No. 5

At the February 7, 2006, meeting of the Board of County Commissioners (BCC), it was requested
that a recurring report be provided to this Committee, formerly known as the Infrastructure and Land
Use Committee (INLUC), regarding the status of storm drain cleaning activities by Commission
District. Storm Drain Cleaning Reports No.’s 1 through 4 documenting the progress of storm drain
cleaning efforts of debris from Hurricanes Katrina and Wilma were provided quarterly at previous
committee meetings.

The Federal Emergency Management Agency (FEMA) funded Drain Cleaning started in January
2007. The Federal Highway Administration (FHWA) funded work commenced in June of this year.
On-going routine maintenance activities and the Public Works Department’s response to specific
service calls throughout the County remain unaffected and continue as planned.

The total funding for this storm drain cleaning project is approximately $13.5 million with a 100%
FEMA contribution of $6.33 million, an 80% FHWA contribution of $5.75 million, and a County share
of $1.4 million (this is the 20% County share for FHWA). The original cost-share for FEMA-
approved funding was 75% FEMA, 12.5% State of Florida, and 12.5% County. However, there was
a rider attached to the Iraqg War funding bill, signed by the President on May 28, 2007, that provided
a 100% Federal cost-share for all of the 2005 disasters in Florida. The agreement with FEMA also
states that the County will be eligible for reimbursement of actual costs, should these costs exceed
the allocated amount. The cost-share for FHWA funding remains at 80% FHWA and 20% County.
All County matching funds will be provided from the Stormwater Ultility.

Included as part of this report, please find the drain cleaning data for the months of January through
May and the Commission District Maps. These attachments depict projections based on work
completion progress listed by Commission District location. Each map identifies the drain cleaning
work already completed, the work currently underway, and the work anticipated to occur within the
next four (4) months. As this program’s goal is to reduce flooding, the objective is to correct flood
prone areas first. All flood identified areas are anticipated to be completed by September 2007, and
the cleaning of all remaining drains within the County’s jurisdiction by June 2008. The projections
are based on average drain cleaning production rates and the inventory of drains in each District.
Each Commission District will have crews assigned each month until the drain inventory is complete.

The production for January and February is low in some Districts because these are not full month’s
worth of data. One (1) FEMA contractor commenced in January and the other three (3) were
phased in during the month of February.

Attachments

Assistant County Mandger



PWD Active Routine Maintenance Contracts
Completed 1/29/07

DC
LFPC

DC = Drains Cleaned
LFPC = Linear Feet of Pipe Cleaned

Miami-Dade County PWD
Storm Drain Cleaning Report
Calendar Year 2007

January

February

March April May

District 1
Commissioner Jordan

Hog

District 2
Commissioner Rolle

June

July

August

September

October

November

December

District 3
Commissioner Edmonson

District 4
Commissioner Heyman

District 5
Commissioner Barreiro

District 6
Commissioner Sosa

District 7
Commissioner Gimenez

District 8
Commissioner Sorenson

o7

District 9
Vice-Chairman Moss

District 10
Commissioner Souto

District 11
Chairman Martinez

District 12
Commissioner Diaz

District 13
Commissioner Seijas

Note: At-risk basins and emergency/service calls are handled by PWD. PWD also handles regular operational maintenance based on maintaining a maximum 8

-year cleaning cycle for the entire

system. In addition, PWD handles repair and mitigation activities after damages to the system by hurricanes and other storms. Priorities for this type of work are set depending on the extent of the
damage and approved funding.

May 20th Cut-off Date:

> All FEMA contractors working at maximum capacity: Commission Districts 1,2, 3,4, 6.7. 8,9, 10. 11

> Commission Districts 5 and 13 are complete
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12-Jun-07



Miami-Dade County PWD
Storm Drain Cleaning
Projection Report

Combined PWD and FEMA ($6.3M) Drain Actual Cleaned
Cleaning Planned Cleaned
Drain Inventory By Commission District Drains Cleaned Per Month By County Forces and Contractors
Jan'07| Feb'07] Mar'07} Apr'07 | May'07]Jun'07| Jul'07 | Aug'07]| Sept'07] Oct'07[ Nov'07] Dec'07 | Jan'08 | Feb'08 | Mar'09 Apr'08 | May'08| Jun'08
District 1: 9,800 Drains 297 907 { 1061 | 1161 629 :
Projected
Commissioner Jordan 260 260 260 260 470 Complete
District 2: 7,700 Drains 560 754 901 561 410
Projected
Commissioner Rolle 260 260 260 260 470 Complete
District 3: 1,900 Drains 39 7 173 106 178
Projected
Commissioner Edmonson 260 260 260 260 470 Complete
District 4: 2,600 Drains 9 312 343 73 163
Projected
Commissioner Heyman 260 260 260 260 470 Complete
District 5: 700 Drains 195 13 85 9
FEMA
Commissioner Barreiro 260 260 260 | Complete
District 6: 2,700 Drains 10 97 451 675
Projected
Commissioner Sosa 260 260 260 260 470 Complete
District 7: 2,800 Drains 17 558 104 46 24
Projected
Commissioner Gimenez 260 260 260 260 470 Complate
District 8: 6,200 Drains 46 570 604 278 781
Projected
Commissioner Sorenson 260 260 260 260 470 Complete
District 9: 15,900 Drains 463 241 447 408 524
Profected
Vice Chairman, Commissioner Moss 260 260 260 260 470 Complete
District 10: 9,900 Drains 335 574 500 1277 1322
Projected
Commissioner Souto 260 260 260 260 470 Complete
District 11: 9,700 Drains 79 348 568 757 818
Projected
Chairman, Commissioner Martinez 260 260 260 260 470 Complete
District 12: 12,100 Drains 164 151 183 728 616
Projected
Commissioner Diaz 260 260 260 260 470 Complete
District 13: 2,500 Drains 4 284 253 219 12
FEMA Projected
Commissioner Seijas 260 260 260 | complete | 470 Complete

Note 1: At-risk basins and emergency/service calls are primarily handled by PWD. PWD also handles regular operational maintenance based on maintaining a maximum 8-year cleaning
cycle for the entire system. In addition, PWD handles repair and mitigation activities after damages to the system by hurricanes and other storms. Priorities for this type of work are
set depending on the extent of the damage and approved funding.

Note 2: A portion of the drains in Commission Districts 1, 2, 3, 6, 9, 11, & 13 were already cleaned after Hurricanes Katrina and Wilma with the STDC1, STDC2, and STDC3 maintenance
contracts. Therefore, those drains will not be cleaned by FEMA or FHWA.

12-Jun-07



Drainage Inlets Cleaned
Commission District 1

n Commission District 1 - Barbara J. Jordan

[=w=] Section Township and Range il
] Work Order Issued

PWD/FEMA Work On-going

[} PWD/FEMA Work Completed

Major Streets
7 7 Highways

MUNICIPALITIES (Not Maintained by County)
MIAMI GARDENS
OPA-LOCKA

g Flood ldentified Areas

Biscayne Bay




Drainage Inlets Cleaned
Commission District 2

LEGEND

n Commission District 2 - Dorrin D. Rolle

| == | Section Township and Range
[ Work Order Issued
PWD/FEMA Work On-going

[} PWDI/IFEMA Work Completed

Major Streets
- Highways

MUNICIPALITIES (Not Maintained by County)
| Hialeah

= Miami

@ North Miami

® North Miami Beach

B Flood Identified Areas

' Biscayne Bay
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Drainage Inlets Cleaned
00535&0: District 3

LEGEND

u Commission District 3 - Audrey M. Edmonson
. . S
| = | Section Township and Range
(] Work Order Issued
PWD/FEMA Work On-going
] PWD/FEMA Work Completed

Major Streets
/. Highways

MUNICIPALITIES (Not Maintained by County)

@8 El Portal
B Miami

@8 Miami Shores
@ North Miami

IR Flood Identified Areas

z

 Biscayne Bay




Drainage Inlets Cleaned
Commission District 4

LEGEND

n Commission District 4 - Sally A. Heyman

[=0s | Section Township and Range
(] Work Order Issued

- PWD/FEMA Work On-going

(] PWD/FEMA Work Completed
Major Streets
..~ Highways

MUNICIPALITIES (Not Maintained by County)
Aventura

Bal Harbour

Bay Harbor Island
Biscayne Park

@ Golden Beach

B Indian Creek Village
@ Miami Beach

B Miami Shores

i North Bay Village
B North Miami

E & North Miami Beach
EE8 Sunny Isles Beach
B Surfside

S Flood Identified Areas

Biscayne Bay

4




Drainage Inlets Cleaned
Commission District 5

LEGEND

u Commission District 5 - Bruno Barreiro

| == | Section Township and Range
(] Work Order Issued

- PWD/FEMA Work On-going
[] PWD/FEMA Work Completed

Major Streets

-~ Highways o9

MUNICIPALITIES (Not Maintained by County)
Miami
Miami Beach

§88 Flood Identified Areas

Biscayne Bay
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Commission District 6

LEGEND

u Commission District 6 - Rebeca Sosa

[« | Section Township and Range

[} work Order Issued
PWD/FEMA Work On-going

(] PWD/FEMA Work Completed

./ Major Streets
./ Highways

Ny

MUNICIPALITIES (Not Maintained by County)
Coral Gables

Hialeah

7 Miami

i Miami Springs

] West Miami

B Flood ldentified Areas

Biscayne Bay
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Drainage Inlets Cleaned
Commission District 7

N

LEGEND

n Commission District 7 - Carlos Gimenez

[=0s ] Section Township and Range
(] Work Order Issued

PWD/FEMA Work On-going

) PWDIFEMA Work Completed

Major Streets
/. Highways

MUNICIPALITIES (Not Maintained by County)
B8 Coral Gables
) Key Biscayne
o e

3 Pinecrest
E South Miami

P

R Flood Identified Areas

Biscayne Bay




Drainage Inlets Cleaned
Commission District 8
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LEGEND

n Commission District 8 - Katy Sorenson

[s200s] Section Township and Range
) work Order Issued

PWD/FEMA Work On-going

n PWD/FEMA Work Completed

- Major Streets
./ Highways

MUNICIPALITIES (Not Maintained by County)
@ Homestead

% Paimetto Bay

B Pinecrest N

M Flood Ildentified Areas

‘Biscayne Bay




Drainage Inlets Cleaned
Commission District 9

F]
5

LEGEND

u Commission District 9 - Dennis C. Moss

[sq] Section Township and Range

[ work Order Issued
PWD/FEMA Work On-going

D PWD/FEMA Work Completed

Major Streets
7 Highways

MUNICIPALITIES (Not Maintained by County)
Florida City
Homestead

& Flood Identified Areas n/ﬁ
N

Biscayne Bay
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rainage Inlets Cleane
ommission District 1

LEGEND

u Commission District 10 - Sen. Javier D. Souto

[s=sos | Section Township and Range
(] Work Order Issued

~ PWD/FEMA Work On-going
[ PWDIFEMA Work Completed

/\/ Major Streets
./ Highways

2

BN Flood Identified Areas

- Biscayne Bay
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Drainage Inlets Cleaned

Commission District 11

LEGEND

[« | Section Township and Range
[] Work Order Issued

- PWD/FEMA Work On-going

[] PWDIFEMA Work Completed

/\./ Major Streets
- Highways

Il Flood Identified Areas

. Biscayne Bay

n Commission District 11 - Jose A. Martinez
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Drainage Inlets Cleaned
Commission District 12

/5

LEGEND

n Commission District 12 - Jose "Pepe" Diaz

[z ] Section Township and Range
] Work Order Issued

. PWD/FEMA Work On-going
] PWDIFEMA Work Completed

/\/ Major Streets
/ Highways

MUNICIPALITIES (Not Maintained by County)
Doral

B Sweetwater
[ Virginia Gardens

#88 Flood Identified Areas

Biscayne Bay




Drainage Inlets Cleaned
Commission District 13

(@

LEGEND

u Commission District 13 - Natasha Seijas

[s=os | Section Township and Range
(] Work Order Issued

. PWDIFEMA Work On-going
] PWD/FEMA Work Completed

/\/ Major Streets
" Highways

z_cz_n__u>_._q_mmAza_saaa:&Eooczg
B Hialeah N

Miami Lakes

W Flood Identified Areas

Biscayne Bay




